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AUGUST 1991 

PROPOSED OU2 WOMAN CREEK BASIN IM/IRAp SCHEDULE 

Duration Start 

85 03JLJN91 
0 
5 030CT91 
10 03 oCr9 1 
3 1oocT91 

40 1 5 m 9 1  

20 (29) lODEC91 
0 

5 15JAN 9 2  
20 22JAN92 
1 0  19FEB92 
0 

10 06MAR92 
(47) (141AN92) 
5 20MAR92 
1 0  27MAR92 

7 1  2i)MAR92 
45 30JUN92 

0 

Finish 

0 1 m 1  
2 m 1  
9OCI-91 
16oCr9 1 
14ocT9 1 
09DEC91 

A. 

13JAN92 
14JAN92 
(14JAN92) 
21JAN92 
l8FEB 
04MAR92 
OSMAR92 

19 MAR92 
19MAR92 
26MAR92 
09APR92 

29TZTN92 
07SEP92 

OSSEP92 

Activity 
No. 
A1 
A3** 
A4 
4 B  
As 
A6 ' 

A7 
A8** 
A8B 
A9 
A10 
A1 1 
A12** 

A12B 
A14 
A15 
A16 

Activity 

DOE Prepare Draft uI/IRAp/EA (includes 20 HQ Review/Approval) 
SUBMIT DRAFT I;M/IRAP/EA TO EPAKDH 
EPAJCDH Review IM/IRAP/EA 
CDH Review & Comment a EA 
Modify. Print & Distribute Document 
Public Comment Period a IM/IRAp/EA (includes Federal Register 

Notice and two week PuMic Comment on the We~lands 
Action) 

DOE Prepares Responsiveness Summary 
SUBMIT RESPONSIVENESS SUMMARY TO EPNCDH 
(Submit R.S. to DOE HQ for review of R.SJFONSI) 
EPA/CDH Review Responsiveness Summary 
Resolve Comments & Finalize R.S. & IMARAP/EA 
M o d i ,  Print & Distribute R.S. & IM/IRAP/EA 
SUBMIT FINAL. R.S. & IM/IRAP/€A DECISION 

DOCUMENT TO EPNCDH 
EPAKDH Approve R.S. & IM/lRAF'/EA 
DOE HQ A p v e s  IM/IRAP/EA & FONSI 
M o d i ,  Print & Distribute R.S. & IM/IRAP/EA 
Release R.S. & IM/IRAP/EA to Public & 2 Week availability 

B10-Bl3 Etle II Desigz Materials Procuremenf Mobilization 
B'14 Start Collection System and Treatment System Construction 

Complete 

STARTUP 
B16*-  CONSTRUCTION COMPLETEKREiATMENT SYSTEM 

** and BOLDER TEXT Denotes Proposed 
Agreement MiIesmnes to be added to Statement o f  Work Table 6. 


